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ATTACHMENT TO WEMCO:EM:92-214 

FEMP ASBESTOS ABATEMENT PLANS 

Backwound 

An Asbestos S i t e  Survey f o r  t he  FEMP was completed i n  February o f  1992. Th is  
Survey i d e n t i f i e d  and assessed the  c o n d i t i o n  o f  a l l  ACM, and es tab l i shed  t h e  
abatement procedures t o  be used on a p r i o r i t y  bas is .  A " F a c i l i t y  Owner's Report" 
has been sent  t o  each F a c i l i t y  Owner, which prov ides t h e  above in fo rmat ion  as 
we l l  as CAD diagrams showing the  phys i ca l  l o c a t i o n  o f  t he  asbestos-containing 
mater i  a1 (ACM) . 
Several years ago, i t  was no t i ced  t h a t  a considerable amount of asbestos f i b e r s  
had accumulated i n  the  g u t t e r  deb r i s  o f  b u i l d i n g s  t h a t  were c l a d  with t r a n s i t e  
roof  panels. For t h i s  reason, a T r a n s i t e  F i b e r  M i g r a t i o n  Study was performed. 
This  Study i nd i ca ted  t h a t  asbestos f i b e r s  are washing from t h e  t r a n s i t e  roo f ing  
panels i n t o  the  storm water system, and t h a t  t he  s o i l  and concre te  samples 
adjacent t o  t r a n s i t e  c l a d  b u i l d i n g s  show a h igh  amount o f  asbestos f i be rs  a s .  
compared w i t h  c o n t r o l  samples. 

Shor t  Term Plans (< 5 years) 

The s h o r t  term plans i nvo l ve  t h e  prompt abatement o f  ACM on t h e  s i t e  t h a t  
has been i d e n t i f i e d  as having t h e  p o t e n t i a l  f o r  exposures t o  s i t e  workers 
invo lved i n  remedial i n v e s t i g a t i o n s  a t  t h e  s i t e .  Th is  asbestos ma te r ia l  
has been c l a s s i f i e d  as a p o t e n t i a l  employee p r o t e c t i o n  concern more than 
an environmental r i s k ,  and ta rge ted  f o r  immediate removal o r  o ther  
abatement. 

S p e c i f i c a l l y ,  t he  ACM i d e n t i f i e d  du r ing  t h e  S i t e  Survey has been assessed 
per  the  p ro toco l  o f  the  Asbestos Hazard Emergency Response Act, and 
ca tegor ized  i n t o  Hazard Ranks o f  1 through 1 (where represents  the  most 
hazardous cond i t i on ) .  Any ACM i n  a 4, 5, 6, or 7 rank ing  shall be 
encapsulated, encased, repai red,  o r  removed. Asbestos Work Orders have 
been w r i t t e n  f o r  those jobs  t h a t  can be scheduled by  Maintenance, and 
these are c u r r e n t l y  being abated by the  FEMP Asbestos Team. Any jobs t h a t  
cannot be done by the  Asbestos Team are  abated pe r  t h e  "Large Scale 
Abatement" procedures , as descr ibed i n  the  nex t  sec t ion .  

A l l  f a c i l i t i e s  a re  inspected a t  l e a s t  annual ly,  t o  ensure t h a t  t he  
c o n d i t i o n  o f  t he  ACM has n o t  changed. I f  ACM has become damaged, o r  f o r  
whatever reason has been re-assessed i n t o  ca tegor ies  4 through 2,  t he  ACM 
s h a l l  be abated. 

The above simply means t h a t  some ACM t h a t  i s  i n  poor c o n d i t i o n  w i l l  be 
removed soon, and an undetermined - but  probably small amount o f  ACM w i l l  
be removed i n  the  near fu tu re  as i t s  c o n d i t i o n  degrades f o r  whatever 
reason. A l l  o f  t h i s  w i l l  be done w i t h i n  the  c u r r e n t  Asbestos Management 
Program, s p e c i f i c a l l y  per  the  Asbestos Operations & Maintenance Work 
Prac t ices  Manual (OM-0005) and Contro l  o f  Work I n v o l v i n g  Asbestos 
document. 
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36% 
Large Scale Abatements Involving Health & Safety Concerns 

Upon completion of the Asbestos Site Survey, there were some critical 
areas of the site identified as health and/or safety concerns (hazard 
ranking of 7) which involved quantities of asbestos too large to be 
designated as small scale, short duration abatements. Most of these 
projects focus on deteriorating transite that pose an unacceptable safety 
risk, and for that reason have been targeted for immediate abatement as 
part of the ongoing Environmental Management Asbestos Program. In 
addition to the Site Survey, Asbestos Consultants have examined each of 
these areas to confirm the seriousness of the hazard and recommend the 
appropriate abatement action (encasement, encapsulation, removal, repair). 
These projects have been reviewed and prioritized, and abatement will be 
done in accordance with CERCLA RI/FS concerns. 

Renovations 

I 

I 

I 

Some asbestos will be removed as a result of renovation projects that do 
not necessarily involve hazardous ACM such as the recent lab renovation. 
These removals shall be budgeted and managed as part o f  the overall 
facility renovation, with technical program oversight provided by Asbestos 
Program personnel. Any such work will be done by personnel that are 
certified to remove asbestos in the State of Ohio. 

Loncr Term Plans (> 5 years) 

The long terms plans for the asbestos abatement focus on the ACM which is 
not targeted as an immediate short term health and safety hazard, but 
poses environmental (and worker protection) hazards during facility 
demol itions, and environmental weathering (transite) that occur while the 
FEMP is remediated. As communicated to the USEPA in the Asbestos 
Abatement Removal Action #26 Compendium, the current long term plans 
reflect information from the Asbestos Site Survey, Transite Fiber 
Migration Study, and the Safe Shutdown Work Plan (Removal Action #12). 
These long term plans will continue to evolve as other supporting 
documentation*, in particular the "Study for Systematic Removal of 
Buildings and Facilities" (due to USEPA 1/15/93) is compiled. For now, 
the plans generally describe how the FEMP shall address abatements 
involving demol itions and deteriorating transite. All major abatements 
will be addressed by OU3 Removal Actions. 

Safe Shutdown 

It i s  anticipated that very little abatement of ACM will occur as a part 
of the Safe Shutdown Program. Any abatement required will be addressed 
per the Work procedures within the Safe Shutdown Program (Removal Action 
#12 Work Plan), with technical program oversight provided by personnel 
from the Asbestos Management Program. 

Demolitions 
I I 

As facilities are scheduled for demolition, any ACM removal will be 
addressed as part of the Removal Action Work Plan (e.9. Plant 7 
Di smantl i ng) . 
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The actual plan for demolition of onsite facilities will be published as 
a part of the "Study for Systematic Removal of Buildings and Facilities", 
which is due to the €PA on 1/15/93. When this Study is issued, the ACM 
removal for each facility can be prioritized using the information from 

1 the Asbestos Site Survey. 

Transite 

The Asbestos Site Survey identified only five large scale abatement 
projects that required immediate abatement due to deteriorating transite, 
but many more of the 56 buildings were observed to contain transite in 
various degrees of decomposition. 

Based on these Survey results, the Transite Fiber Migration Study, and the 
inevitable weathering of untreated FEMP transite, a Transite Fiber 
Stabilization Study is now in progress to determine the best, general 
method for stabilizing deteriorating transite. The recommendations of 
this Study (due in October of 1992) will: 

1. Present alternatives as to how to treat the transite surfaces. 

2. Be tied to the Building Removal Study mentioned above, in that 
the treatment o f  transite surfaces may differ depending on 
whether the building will be demolished in two years, twenty 
years, or may remain indefinitely. This Study and the 
Building Removal Study will be used to prepare the details of 
transite abatement, which will be submitted within one month 
o f  the completion o f  the Building Removal Study. 

3.  Conform with the implementation of OU3 Response Actions. 

Summary 

Some key points that should be highlighted: 

* ACM at the FEMP has been identified, assessed, and prioritized for 
abatement. 

* An active program is in place to abate the most serious problems in the 
short term, and provide technical program oversight in the long term 
remediat ion invol ving non-cri t i cal ACM, 

* All facilities are re-inspected annually to ensure current plans reflect 
the most accurate assessment of ACM hazards. 

* The "Study for Systematic Removal of Buildings and Facilities" and the OU3 
R I / F S  will determine the (demolition) ACM removal priorities. 

* The Transi te Fiber Migration Stabilization Study will determine the manner 
. in which transite panels are treated. 
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Sumor t i nu Document at 4 on 
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A. Study for Systematic Removal of Buildings and Facilities 

Identifies buildings and facilities no longer needed and provides guidance 
for future demolitions and renovations. Due to the USEPA on 1/15/93. 

B. Work Plan for Plant 7 Dismantling 

Due to the USEPA on 4/20/93. 

C. Safe Shutdown Work Plan 

Submitted to the USEPA on 10/31/91 in fulfillment of Consent Agreement 
Removal Action #9; revised and resubmitted to the USEPA in June of 1992. 

D. Asbestos Site Survey 

Completed on 2/28/92. Avai 1 able upon request. 

E. OU3 RI/FS Work Plan Addendum 

Submitted to USEPA on 5/29/92. 

F. OU3 Remedial Investigation Report 

Due to the USEPA on 6/11/96. 

G. OU3 Feasibility Study Report 

Due to the USEPA on 11/5/96. 

H. Transite Fiber Stabilization Study 

Due to be completed 10/92. 


